COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/24/2017

ESTIMATE SUMMARY 14:21:09
CONTID: C20817-ALT ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20817-ALTBID1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.5 DAYS TIME ALLOW: 200 WORK DAYS
SH 90 K-01-C BRIDGE REPLACEMENT PERCENT TIME: 39.75 ORIG TIME ALLOW: 200 WORKDAYS

PROJECT NO: FBRO90A-007

SH 90 K-01-C BRIDGE REPLACEMENT AS DESIGNED
NAME OF ROAD:

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/22/2017 DATE TIME STARTED 12/05/2016
7353 S. EAGLE STREET DATE LET 10/13/2016 DATE WORK BEGAN  12/05/2016
DATE AWARDED 10/27/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/16/2016 DATE ACCEPTED
CENTENNIAL CO 80112-422% (303)627-2600 DATE NOTICE TO PROCEED  12/05/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  3,.820,602.70  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  3,781,557.50  NON-PARTICIPATING 1,655,137.97 422,773.00
PERCENT COMPLETE: 43.32% TOTAL EARNINGS 1,655,137.97 422,773.00
FUNDS AVAILABLE: $ 216555473  STOCKPILED MATERIALS 271,107.67 128,824.71
GROSS EARNINGS 1,926,245.64 551,597.71
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,515.84 -12,683.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,882,729.80 538,914.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,882,729.80 538,914.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 538,914.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20817-ALTBID1 ESTIMATE RUN 05/24/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0005 14:21:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY COMMON ITEMS

0005 201-00001 Clearing and Grubbing 1.000 0.500
ACRE 0.000 0.00
44,600.00000 0.500 22,300.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
2,900.00000 1.000 2,900.00
0015 202-00027 Removal of Riprap 120.000 120.000
SY 0.000 0.00
25.00000 120.000 3,000.00
0020 202-00033 Removal of Pipe 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0025 202-00070 Removal of Barricade 4.000 4.000
EACH 0.000 0.00
440.00000 4.000 1,760.00
0030 202-00090 Removal of Delineator 24.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0035 202-00220 *Removal of Asphalt Mat 2,560.000 320.000
SY 0.000 0.00
3.70000 320.000 1,184.00
0040 202-00240 *Removal of Asphalt Mat (Planing) 448.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0045 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0050 202-00895 Removal of Impact Attenuator 14.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0055 202-01000 *Removal of Fence 717.000 217.000
LF 0.000 0.00

3.10000 217.000 672.70
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PCN: 20817-ALTBID1 ESTIMATE RUN 05/24/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0005 14:21:09
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0060 202-01130 *Removal of Guardrail Type 3 184.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 4.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0070 202-06000 Removal of Detour 1.000 0.000
LS 0.000 0.00
6,100.00000 0.000 0.00
0075 203-00010 Unclassified Excavation (Complete In Place) 3,525.000 854.000
CcYy 0.000 0.00
14.00000 854.000 11,956.00
0080 203-01100 Proof Rolling 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0085 203-01510 Backhoe 40.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0090 203-01565 Hydraulic Excavator 40.000 9.000
HOUR 0.000 0.00
190.00000 9.000 1,710.00
0095 203-01582 Truck (Dump) 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0100 203-01590 Front End Loader (Rubber Tire) 40.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0105 203-01594 Combination Loader 40.000 1.000
HOUR 0.000 0.00
89.00000 1.000 89.00
0110 203-01597 Potholing 20.000 6.000
HOUR 0.000 0.00
330.00000 6.000 1,980.00
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PROJECT: FBR0O90A-007 ESTIMATE NO: 0005 14:21:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0115 203-02330 Laborer 40.000 5.000
HOUR 0.000 0.00
40.00000 5.000 200.00
0120 206-00510 Filter Material (Class A) 388.000 146.000
CcY 0.000 0.00
61.00000 146.000 8,906.00
0125 207-00205 Topsoil 1,200.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
0130  208-00002 *Erosion Log Type 1 (12 Inch) 3,000.000 1,600.000
LF 0.000 0.00
4.10000 1,600.000 6,560.00
0135 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0145 208-00103 Removal and Disposal of Sediment (Labor) 118.000 18.000
HOUR 8.000 256.00
32.00000 26.000 832.00
0150 208-00105 Removal and Disposal of Sediment (Equipment) 114.000 14.000
HOUR 4.000 440.00
110.00000 18.000 1,980.00
0155 208-00106 Sweeping (Sediment Removal) 75.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0160 208-00207 Erosion Control Management 150.000 66.000
DAY 19.000 798.00
42.00000 85.000 3,570.00
0165 208-00400 Water Control 1.000 0.500
LS 0.000 0.00
29,700.00000 0.500 14,850.00
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CAT NO0200 ROADWAY COMMON ITEMS
0170 210-00090 *Reset Delineator 6.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0175 210-00810 *Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0180 212-00006 *Seeding (Native) 2.200 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0185 212-00032 *Soil Conditioning 2.200 0.000
ACRE 0.000 0.00
7,400.00000 0.000 0.00
0190 213-00004 *Mulching (Weed Free Straw) 2.200 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0195 213-00061 *Mulch Tackifier 220.000 0.000
LB 0.000 0.00
5.50000 0.000 0.00
0200 214-01010 *Brush Layer Cutting 340.000 0.000
EACH 0.000 0.00
3.70000 0.000 0.00
0205 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 790.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0210 240-00000 *Wildlife Biologist 40.000 17.000
HOUR 1.500 195.00
130.00000 18.500 2,405.00
0215 240-00010 Removal of Nests 9.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0220 240-00020 Netting 1,000.000 0.000
SY 0.000 0.00
3.30000 0.000 0.00
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CAT NO0200 ROADWAY COMMON ITEMS
0225 250-00010 *Environmental Health and Safety Management 1.000 0.600
LS 0.400 2,520.00
6,300.00000 1.000 6,300.00
0230 250-00050 *Monitoring Technician 24.000 14.000
HOUR 0.000 0.00
110.00000 14.000 1,540.00
0235 250-00110 *Health and Safety Officer 16.000 14.500
HOUR 0.000 0.00
180.00000 14.500 2,610.00
0240 250-00120 *Material Sampling and Delivery 3.000 3.000
EACH 0.000 0.00
110.00000 3.000 330.00
0245  250-00200 Material Handling (Stockpile) 50.000 25.000
CcY 0.000 0.00
40.00000 25.000 1,000.00
0250 250-00210 Solid Waste Disposal 50.000 25.000
CY 0.000 0.00
42.00000 25.000 1,050.00
0255 250-00220 *Hazardous Waste Disposal 5.000 2.500
CY 0.000 0.00
200.00000 2.500 500.00
0260  304-02000 Aggregate Base Course (Class 2) 499.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0265  304-06000 Aggregate Base Course (Class 6) 606.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0270  304-09014 Aggregate Base Course (Special) 25.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0275 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 562.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
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0280 411-10255 *Emulsified Asphalt (Slow-Setting) 143.000 0.000
GAL 0.000 0.00
33.00000 0.000 0.00
0285 506-00206 Riprap (6 Inch) 10.000 0.000
CcY 0.000 0.00
260.00000 0.000 0.00
0290 506-00224 Riprap (24 Inch) 2,179.000 1,084.000
CY 0.000 0.00
130.00000 1,084.000 140,920.00
0295 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch M GS) 151.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0300 606-01370 *Transition Type 3G (31 Inch MGS) 4.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0305 606-01385 *Transition Type 3J (31 Inch MGS) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0310 606-01390 *End Anchorage Type 3K (31 Inch MGS) 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0315 606-02005 *End Anchorage (Flared) (31 Inch MGS) 3.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0320 607-00005 *End Post 5.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0325 607-00010 *Corner and Line Brace Post 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0330 607-01000 *Fence Barbed Wire with Metal Posts 886.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
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0335 607-11525 *Fence (Plastic) 175.000 75.000
LF 0.000 0.00
11.00000 75.000 825.00
0340 607-60116 *16 Foot Gate 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0345 609-60011 Curb Type 6 (Section M) 10.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-00011 *Sign Panel (Class I) 5.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0355 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0360 625-00000 *Construction Surveying 1.000 0.450
LS 0.000 0.00
25,000.00000 0.450 11,250.00
0365 625-00001 *Construction Surveying (Hourly) 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0370  626-00000 *Mobilization 1.000 0.553
LS 0.000 0.00
370,000.00000 0.553 204,610.00
0375 627-00011 *Pavement Marking Paint (Waterborne) 10.000 0.000
GAL 0.000 0.00
89.00000 0.000 0.00
0380 627-00013 *Pavement Marking Paint (High Build) 7.190 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
0385  630-00000 *Flagging 1,680.000 603.500
HOUR 434.000 9,548.00
22.00000 1,037.500 22,825.00
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0390 630-00007 *Traffic Control Inspection 50.000 0.000
DAY 2.000 700.00
350.00000 2.000 700.00
0395 630-00012 *Traffic Control Management 150.000 21.000
DAY 16.000 7,520.00
470.00000 37.000 17,390.00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0.500
EACH 0.000 0.00
130.00000 0.500 65.00
0405 630-80360 *Drum Channelizing Device 100.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0410 630-80370 Concrete Barrier (Temporary) 100.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0415 630-80380 *Traffic Cone 100.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0420 630-85011 *Impact Attenuator (Temporary) 15.000 0.000
DAY 0.000 0.00
10.00000 0.000 0.00
0425  700-70010 F/A Minor Contract Revisions 69,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70012 F/A Asphalt Pavement Incentive 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0445  700-70018 F/A Roadway Smoothness Incentive 3,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70019 F/A Asphalt Cement Cost Adjustment 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70035 F/A (Drilling Holes to Facilitate Pile Driving) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460  700-70060 F/A Adjust (Relocating Lander's and Pennington' s 15,000.000 10,690.270
Waterline)
FA 0.000 0.00
1.00000 10,690.270 10,690.27
0465  700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  1,452,947.70 21,977.00 $ 509,829.97
CAT NO0300 STRUCTURES
0470 202-00003 Removal of Structure (Special) 1.000 0.000
LS 0.000 0.00
22,800.00000 0.000 0.00
0475  202-00400 Removal of Bridge 1.000 0.750
EACH 0.050 19,750.00
395,000.00000 0.800 316,000.00
0480 202-00401 Removal of Bridge (Special) 1.000 0.000
EACH 0.000 0.00
74,600.00000 0.000 0.00
0485  206-00000 Structure Excavation 388.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0490  206-00000 Structure Excavation 1,078.000 1,078.000
CY 0.000 0.00
21.00000 1,078.000 22,638.00
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0495  206-00100 Structure Backfill (Class 1) 1,150.000 0.000
cY 272.000 22,032.00
81.00000 272.000 22,032.00
0500 206-00200 Structure Backfill (Class 2) 60.000 0.000
CcY 0.000 0.00
32.00000 0.000 0.00
0505 206-00360 Mechanical Reinforcement of Soil 1,150.000 0.000
cY 272.000 2,720.00
10.00000 272.000 2,720.00
0510 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 86.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0515  420-00510 *Geotextile (Crack Reduction) (High Density) 320.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0520 501-00200 Steel Sheet Piling (Type II) 8,264.000 7,564.000
SF 300.000 13,800.00
46.00000 7,864.000 361,744.00
0520 MATERIAL ALLOWANCE Steel Sheet Piling (Type Il) 0.000
SF 0.000 0.00
24.30000 0.000 0.00
0525 502-00100 *Drilling Hole to Facilitate Pile Driving 110.000 110.000
LF 0.000 0.00
150.00000 110.000 16,500.00
0530 502-00460 Pile Tip 16.000 1.000
EACH 15.000 2,400.00
160.00000 16.000 2,560.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
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0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 15.000
EACH -15.000 -1,200.00
80.00000 0.000 0.00
0535 502-11489 Steel Piling (HP 14x89) 1,450.000 110.000
LF 1,167.000 95,694.00
82.00000 1,277.000 104,714.00
0535 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 738.000
LF -738.000 -26,937.00
36.50000 0.000 0.00
0540 509-90002 *Paint Existing Structure (Special) 45.000 0.000
GAL 0.000 0.00
460.00000 0.000 0.00
0545 512-00101 Bearing Device (Type I) 8.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0550 515-00120 *Waterproofing (Membrane) 524.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0555 515-00410 *Concrete Sealer (Calcium Nitrite) 104.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0560 601-22000 Precast Concrete Curtain Wall (Precast Curtain Wall) 4.000 0.000
EACH 0.000 0.00
21,300.00000 0.000 0.00
0560 MATERIAL ALLOWANCE Precast Concrete Curtain Wal 0.000
EACH 4.000 28,679.36
7,169.84000 4.000 28,679.36
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0565 601-27000 Precast Concrete Abutment Cap 2.000 0.000
EACH 2.000 244,400.00
122,200.00000 2.000 244,400.00
0565 MATERIAL ALLOWANCE Precast Concrete Abutment Ca p 2.000
EACH -2.000 -63,079.94
31,539.97000 0.000 0.00
0570  601-28000 Precast Concrete End Diaphragm Precast Concrete End 2.000 0.000
Diaphragm
EACH 0.000 0.00
75,400.00000 0.000 0.00
0570 MATERIAL ALLOWANCE Precast Conc End Diaphragm 0.000
EACH 2.000 46,354.24
23,177.12000 2.000 46,354.24
0575 606-11030 Bridge Rail Type 10M 262.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 613-00200 2 Inch Electrical Conduit 528.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0585 618-00172 Prestressed Concrete | (BT72) 518.000 0.000
LF 0.000 0.00
440.00000 0.000 0.00
0585 MATERIAL ALLOWANCE Prestressed Concrete | (BT72 ) 258.680
LF 0.000 0.00
197.41000 258.680 51,066.02
0585 MATERIAL ALLOWANCE Prestressed Concrete | (BT72 ) 0.000
LF 258.680 51,066.02
197.41000 258.680 51,066.02
0590 618-11000 *Precast Concrete Deck Panel with Post-tensioni ng (8.5 5,109.000 0.000
Inch) (8.5 inch Post-Tensioning)
SF 0.000 0.00
65.00000 0.000 0.00
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CAT NOO0300 STRUCTURES
0590 MATERIAL ALLOWANCE Precast Conc Deck Panels 0.000
SF 3,549.000 93,942.03
26.47000 3,549.000 93,942.03
CAT 0300 CURRENT AMT $ 2,315,745.00 $ 529,620.71 $ 1,364,415.67
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0595 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0600 620-00011 Field Laboratory (Class 1) 0.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0605 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 52,000.00 $ 0.00 $ 52,000.00
PROJECT TOTAL CURRENT AMT $ 3,820,692.70 $ 551,597.71 $ 1,926,245.64



